

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Richard M. Jones, PE
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

August 15, 2008

TO: Alderman Ron Hart, Chairman
Public Works and Services Committee

FROM: John C. Rooney, Asst. Commissioner/Engineering
Department of Public Works

RE: Change Order No. 1, Contract 16-08 (K8-017), 2008 Sidewalk Construction
Phase I, John's Concrete, Inc., contractor

We are submitting Change Order No. 1 on the above contract in the amount of (\$34,936.97).
The change order rectifies the contract quantities.

The original contract was approved in the amount of \$161,277.30 under Resolution No. 08-0731 of April 2, 2008. This change order brings the contract total to \$126,340.33.

Cc: Joy Hansche