

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Richard M. Jones, PE
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

August 15, 2007

TO: Alderman Ron Hart, Chairman
Public Works and Services Committee

FROM: John Rooney
Assistant Commissioner of Public Works/Engineering

RE: Change Order No. 2, Contract 11-06(K6-012), Southside Industrial Park Infrastructure, Wanasek Corporation, contractor

We are submitting Change Order No. 1 on the above contract in the amount of \$112,710.62. The change order is for additional work found to be needed during excavation. Funding is available in Account No. 970.012.5810, EDA Grant.

The original contract was approved in the amount of \$1,770,448.70 under Resolution No. 06-7155 of August 2, 2006. This change order brings the contract total to \$1,935,309.78.

Cc: Joy Hansche

HMF:hf