



City of Racine

City Hall
730 Washington Ave.
Racine, WI 53403
www.cityofracine.org

Legislative Report

File Number: Res. 0788-19

Agenda Date: 07/16/2019

File Type: Resolution

Change Order No. 1 to Contract 20190027 – 2019 Concrete Reconstruct (RW)

Resolved, that Change Order No. 1 on Contract 20190027 – 2019 Concrete Reconstruct (RW), A.W. Oakes & Son, Inc., contractor, is approved in the deduct amount of (\$128,850.00).

Further resolved, that Account 22640-57560, Sanitary Sewers, be adjusted by (\$128,850.00).

Fiscal Note: Funds are available as herein delineated.