

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Richard M. Jones, PE
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

November 8, 2006

TO: Alderman Ron Hart, Chairman
Public Works and Services Committee

FROM: John C. Rooney, Asst. Commissioner/Engineering
Department of Public Works

RE: Change Order No. 2, Contract 10-06(K6-011), Chicory Road Reconstruction,
Milwaukee General Construction, contractor

We are submitting Change Order No. 2 on the above contract in the amount of \$240,791.63. The change order is for additional work found to be needed during construction. Funding is available in the following accounts:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
919.986.5010	Chicory Road Reconstruction	\$ 149.00
986.908.5220	Replace Curb & Gutter	42,405.70
986.908.5110	Bituminous Conc. Street Paving	4,685.77
986.908.5010	Concrete Street Paving Misc. Loc.	30,000.00
986.908.5020	Concrete Pavement Replc. – Misc.	30,000.00
986.908.5130	Asphalt Resurfacing	39,642.42
	Mt. Pleasant	<u>93,908.74</u>
	Total	\$ 240,791.63

The original contract was approved in the amount of \$1,452,177.11 under Resolution No. 06-6957 of April 5, 2006. This change order brings the contract total to \$1,692,968.74.

Cc: Joy Hansche

HMF:hf