

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Richard M. Jones, PE
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

December 9, 2008

TO: Alderman Greg Holding, Chairman
Public Works and Services Committee

FROM: John C. Rooney, Asst. Commissioner/Engineering
Department of Public Works

RE: Change Order No. 2, Contract 44-08 (K8-052), 2008 Sanitary Sewer Relays,
A.W. Oakes & Son, contractor

We are submitting Change Order No. 2 on the above contract for an extension of time of 7 days and liquidated damages for 18 days for a credit of \$5,400. The contract complete date is extended to November 15, 2008. Substantial completion of this project was granted on December 3, 2008.

The original contract was approved in the amount of \$496,958 under Resolution No. 08-0926 of July 15, 2008. There was a change order approved under Resolution No. of November 18, 2008, for a contract total to \$503,438. This change order brings the contract total to \$498,038.

Cc: Joy Hansche

HMF:hf