



City of Racine

Legislative Report

City Hall
730 Washington Ave.
Racine, WI 53403
www.cityofracine.org

File Number: Res. 0219-25

Agenda Date: 04/02/2025

File Type: Resolution

Change Order No. 2 to Contract 2023042 - 2023 CIPP Lining

Resolved, that Change Order No. 2 to Contract 2023042 - 2023 CIPP Lining, Musson Bros., Inc., Contractors, is approved in the deduct amount of (\$247,699.15).

Fiscal Note: Funding for this change order is credited in Account 40104 57560 Sanitary Sewer.