

# Department of Public Works

City Hall  
730 Washington Ave.  
Racine, WI 53403  
262.636.9121 - Public Works  
262.636.9191 - Engineering



Richard M. Jones, P.E.  
Commissioner of Public Works

Thomas M. Eeg, P.E.  
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.  
Asst. Comm. of Public Works/Engineering

## MEMORANDUM

**TO:** Ald. Ron D. Hart, Chairman, Public Works & Services Committee

**FROM:** John C. Rooney

**DATE:** December 8, 2014

**SUBJECT:** Change Order No. 1, Contract 29-06 (K6-030), Pavement Repair

Attached is Change Order No. 1, in the amount of \$20,797.92 for the above contract submitted by Wayside Construction Company.

This change order reflects the additional work encountered during construction.

Funding is as follows:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
985.908.5020	Concrete Pvmt. Repl.	\$ 5,388.06
985.908.5010	Concrete Pvmt. Repl.	7,135.94
986.908.5020	Concrete Pvmt. Repl.	<u>8,273.92</u>
	Total	\$ 20,797.92

The original contract was awarded under Resolution # 06-7061 of June 6, 2006, in the amount of \$149,434.85.

cc: Dave Brown  
File (29-06)