

# Department of Public Works

City Hall  
730 Washington Ave.  
Racine, WI 53403  
262.636.9121 - Public Works  
262.636.9191 - Engineering



Richard M. Jones, P.E.  
Commissioner of Public Works

Thomas M. Eeg, P.E.  
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.  
Asst. Comm. of Public Works/Engineering

## MEMORANDUM

**TO:** Ald. Ronald D. Hart  
Chairman Public Works & Services Committee

**FROM:** John Rooney  
Asst. Comm. of Public Works/Engineering

**DATE:** December 8, 2014

**SUBJECT:** Change Order No. 1  
Contract #31-07 (K7-035)  
"Transit Center Parking Lot"

Attached is Change Order No. 1 in the amount of \$19,556.00 for the above mentioned contract. This Change Order reimburses the contractor for additional storm sewer work adjacent to the Transit Center Depot, removes nine Type 5 Concrete Bases from the contract, and adds nine Type 2 Concrete Bases to the contract.

Funding for this Change Order is as follows:

Account No.	Description	Amount
104.988.5420	Storm Sewer, Misc. Locations	\$15,461.00
987.590.5010	Replace City Circuits	\$3,629.72
987.908.5020	Conc. Pavement – Misc.	\$465.28
	<b>Total</b>	<b>\$19,556.00</b>

Total funding for Contract #31-07 is as follows:

Original Contract Amount = \$400,763.15  
Change Order #1 = \$19,556.00  
Contract Amount to Date = \$420,319.15

This Contract was approved under Resolution No. #07-0356 of 8/6/07.

RJP/  
Attachment

cc: Joy Hansche  
File