

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Richard M. Jones, PE
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

October 22, 2007

TO: Alderman Ron Hart, Chairman
Public Works and Services Committee

FROM: John Rooney
Assistant Commissioner of Public Works/Engineering

RE: Change Order No. 3, Contract 39-06(K6-041), Pritchard/Reservoir Park Pond Retrofit, K & L Construction, Inc., contractor

We are submitting Change Order No. 3 on the above contract in the amount of \$29,650. The change order is for installing drainage pipe riprap, stabilization of the path, resident trees, and installation of compost, seeding and shaping. Funding is available in Account #104.987.5420, Storm Sewers, Various Locations. The change order also extends the completion date to November 1, 2007.

This contract was approved under Resolution No. 06-7200 of September 5, 2006, in the amount of \$376,336.80. Adding this change order to the previous total, the new contract total is \$554,704.38.

Cc: Joy Hansche

HMF:hf