

Department of City Development

Brian F. O'Connell, AICP
Director of City Development

Joseph G. Heck, AICP
Assistant Director of City Development



Room 306 - City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262-636-9151
Fax: 262-636-9329

June 14, 2006

Mayor Gary Becker
Members of the Common Council
c/o Janice Johnson-Martin, City Clerk

Subject: Amendment to contract with Earth Tech, Inc., for design and engineering of Southside Industrial Park infrastructure.

Dear Mayor Becker and Honorable Aldermen:

Situations involving private utilities serving this industrial park have required our consultant Earth Tech to expand its scope of work for this project. Earth Tech has submitted the attached contract amendment to reflect the additional work. Funding for this amendment is available through TID No. 10.

I respectfully ask that this item be referred to the Public Works and Services Committee for its review and recommendation.

Sincerely,

A handwritten signature in black ink, which appears to read "Brian F. O'Connell". The signature is fluid and cursive, written over a white background.

Brian F. O'Connell
Director of City Development

Attachment

C: Richard Jones, Commissioner of Public Works
David Brown, Interim Finance Director
File

PROFESSIONAL SERVICES AGREEMENT

AMENDMENT NUMBER 3 DATED _____

Project Name: Jacobsen/Textron

Earth Tech Project No.: 84199

This Amendment to the Professional Services Agreement dated March 21, 2006 is by and between:

Client:

City of Racine, WI ("CLIENT"), with offices at City Hall
730 Washington Avenue
Racine, WI 53403.

and,

Earth Tech, Inc.
1020 N. Broadway, Suite 400
Milwaukee, WI 53202

Who agree to add the following tasks as follows:

- 1.12 Address changes and coordinate with various utility companies to provide services to the site.
- 1.13 Coordinate and address changes requested by EDA as a condition for approval.
- 1.14 Address Landscaping changes as a result of WE Energies request and to accommodate Phase II and Verizon Compound needs.

Additional fees for the services listed above are \$4,008. The adjusted total not to exceed fee is amended to \$148,408.

In all other respects, the Agreement remains the same.

Consultant: Earth Tech, Inc.

By:  _____

Printed Name: James T. Kunz, P.E.

Title: Senior Vice President

Date: 5/19/06

Client: City of Racine

By: _____

Printed Name: Gary Becker

Title: Mayor

Date: _____