



City of Racine

City Hall
730 Washington Ave.
Racine, WI 53403
www.cityofracine.org

Legislative Report

File Number: Res. 0220-19

Agenda Date: 03/19/2019

File Type: Resolution

Change Order No. 1 on Contract 20180015, 2018 City Resurfacing Phase I (R1)

Resolved, that Change Order No. 1 on Contract 20180015 - 2018 City Resurfacing Phase I (R1), A.W. Oakes & Son, Inc., contractor, is approved in the amount of \$28,671.78.

Fiscal Note: Funds to defray the cost of the change order be appropriated from the below Org-Objects:

\$84,279.67 - Org-Object 45040-57500, Asphalt Resurfacing
(\$28,260.83) - Org-Object 22640-57560, Sanitary Sewers
(\$69,386.85) - Org-Object 60484-57570, Storm Sewers
\$37,116.10 - Org-Object 45040-57515, Sidewalk Replacement
(\$5,980.00) - Org-Object 45040-57515, Crosswalk Ramps
\$10,903.80 - Org-Object 45040-57510, Curb & Gutter Replacement
\$28,671.89 - Total