

**Office of the City Engineer**

**John C. Rooney, P.E.**  
Assistant Commissioner of Public Works/  
City Engineer



City Hall  
730 Washington Avenue  
Racine, WI 53403  
262.636.9191  
Fax: 262.636.9545

---

September 20, 2012

Legistar Item: 12-8170

**TO:** Alderman Sandy Weidner, Chairman  
Public Works and Services Committee

**FROM:** John C. Rooney  
Asst. Comm. of Public Works/City Engineer

**RE:** Change Order No. 1, Contract 38-12 (K2-043) Sewer & Lateral  
Lining, Musson Brothers.

Attached is Change Order No. 1 on the above contract for extending the completion date from September 22, 2012 to October 19, 2012. The work required extra cleaning to the laterals that was not expected.

JCR:JRH  
FILE 38-12  
Joy Hansche