



City of Racine

City Hall
730 Washington Ave.
Racine, WI 53403
www.cityofracine.org

Legislative Report

File Number: Res. 0114-26

Agenda Date: 04/20/2026

File Type: Resolution

Change Order No. 4 to Contract 2024107 - City of Racine Core Building Tuckpointing

Resolved, that Change Order No. 4 to Contract 2024107 - City of Racine Core Building Tuckpointing, Berglund Construction Company, is approved in the deduct amount of (\$25,226.63) a Racine Works Program penalty.

Fiscal Note: Funding for this change order is credited in Account 45040-57200 DPW Building Improvements.