

## Department of Public Works

City Hall  
730 Washington Avenue  
Racine, Wisconsin 53403  
262.636.9121 – Public Works  
262.636.9191 - Engineering



Richard M. Jones, PE  
Commissioner of Public Works

Thomas M. Eeg, P.E.  
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.  
Asst. Comm. of Public Works/Engineering

January 22, 2008

TO: Alderman Ron Hart, Chairman  
Public Works and Services Committee

FROM: John C. Rooney, Asst. Commissioner/Engineering  
Department of Public Works

RE: Change Order No. 2, Contract 26-07(K7-030), 2007 City Resurfacing, A. W. Oakes & Sons, Inc., contractor

We are submitting Change Order No. 2 on the above contract in the amount of \$62,956.81.

The original contract was approved in the amount of \$1,006,716.82 under Resolution No. 07-0219 of May 15, 2007. This change order brings the contract total to \$1,087,633.03.

Funding is available in the following account:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
104.988.5420	Storm Sewer, Misc.	\$ 19,746.00
987.908.5020	Concrete Pavement Repl., Misc.	26,752.65
987.908.5130	Asphalt Resurfacing	10,333.16
987.907.5310	Sanitary Sewer Construction	1,125.00
987.908.5520	Sidewalk Replacement	<u>5,000.00</u>
	Total	\$ 62,956.81

Cc: Joy Hansche