

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Richard M. Jones, PE
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

July 26, 2007

TO: Alderman Ron Hart, Chairman
Public Works and Services Committee

FROM: John C. Rooney
Assistant Commissioner of Public Works/Engineering

RE: Amendment No. 3, Contract 40-06(K6-042), PS – Marino Park/State Street Storm Sewer
Earth Tech, consultant

We have received Amendment No. 3 on the above contract. This amendment is for additional services and construction inspection found to be needed during the work on the construction contract. The amendment is in the not-to-exceed amount of \$13,500 and funding is available in Account No. 101.130.5610, Professional Services.

If the Committee agrees, the appropriate action would be to accept the amendment and authorize the Mayor and City Clerk to enter into the agreement.

Cc: Joy Hansche