

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



John C. Rooney, P.E.
Commissioner of Public Works

Ronald J. Pritzlaff, P.E.
Asst. Comm. Of Public Works/Operations

Ara P. Molitor, P.E.
City Engineer

January 4, 2023

TO: Alder Mollie Jones, Chair
Public Works and Services Committee

FROM: Angela Zimmerman, Executive Director – Racine Public Library

RE: Change Order No 2, Contract 2022036 Racine Public Library Interior Renovations, Rasch Construction & Engineering, Inc., Contractor

We are submitting Change Order No. 2 on the above contract in the amount of \$46,424.71.

The original contract was approved in the amount of \$ 1,783,280.00 under Resolution No. 0143-22 of March 15, 2022.

Change Order No. 1 was approved in the amount of \$4,497.84 under Resolution No. 0558-22 of August 16, 2022 brought the contract total to \$1,787,777.84.

Change Order No. 2 in the amount of \$46,424.71 will bring the total contract amount to \$1,834,202.55. Change Order No. 2 also extends the completion date for the project to February 28, 2023.

Funding should be appropriated from the following account:

<u>ORG OBJECT</u>	<u>Description</u>	<u>Amount</u>
20710 57200	Building Improvements	\$ 46,424.71
	Total	\$ 46,424.71

Cc: Joy Hansche
File