



City of Racine

City Hall
730 Washington Ave.
Racine, WI 53403
www.cityofracine.org

Legislative Report

File Number: Res. 0039-20

Agenda Date: 02/04/2020

File Type: Resolution

Change Order No. 3 on Contract 20180119, 2018 Sanitary Sewer Lining, Michels Corporation, Contractor

Resolved, that Change Order No. 3 on Contract 20180119, 2018 Sanitary Sewer Lining, Michels Corporation, contractor, is approved in the deduct amount of (\$253,025.67).

Fiscal Note: Funding to defray the cost of the change order be appropriated from Account 40101-57560, Sanitary Sewers - RWWU, be adjusted by \$(202,978.00) and that Account 22640-57560 Sanitary Sewer Improvements, be adjusted by (\$50,048.67).