

CITY OF RACINE  
DEPARTMENT OF PUBLIC WORKS  
CONTRACT CHANGE ORDER

Contract No. & Name 24-06 (K6-25) Concrete Street Reconstruction and Paving

C.O. No. <u>1</u>	<u>Funding Account(s)</u>	Original Contract	\$ <u>1,039,662.87</u>
	<u>896.030.5510, 896.030.5690</u>	Previous C.O. 's	\$ <u>0.00</u>
	<u>986.908.5020, Water Dept.</u>	Contract Total	\$ <u>1,039,662.87</u>

Contractor \_\_\_\_\_

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.	Decrease in Contract	Increase in Contract
12	Add 190 Sq. Yds. Topsoil @ \$6.00/Sq. Yd.		\$ 1,140.00
13	Add 190 Sq. Yds. Seeding and Fertilizing @ \$1.50/Sq. Yd.		\$ 285.00
14	Add 32 Lin. Ft. Full Depth Sawcut @ \$1.45/Lin. Ft.		\$ 46.40
18	Add 4 Each Adjusting Sanitary Manholes @ \$675.00/Each		\$ 2,700.00
23	Add 26 Lin. Ft. Storm Sewer Pipe Reinforced Concrete Class V 12-Inch @ \$62.00/Lin. Ft.		\$ 1,612.00
27	Add 2 Each Reconstructing Type "A" Storm Water Inlets @ \$1,000.00/Each		\$ 2,000.00
31	Add 11 Each Inlet Protection Type C @ \$41.00/Each		\$ 451.00
32	Add 18 Sq. Yds. Pavement Removal and Replacement @ \$66.00/Sq. Yd.		\$ 1,188.00
	<b>Total Amount From Page 2</b>	\$ -	\$ 9,422.40