



City of Racine

City Hall
730 Washington Ave.
Racine, WI 53403
www.cityofracine.org

Legislative Report

File Number: Res. 0859-20

Agenda Date: 12/15/2020

File Type: Resolution

Change Order No. 2 on Contract 20200009 - 21st Street Concrete Reconstruct

Resolved, that Change Order No. 2 on Contract 20200009 - 21st Street Concrete Reconstruct, as authorized by Resolution 0205-20, is approved in the amount of \$95,939.67.

Fiscal Note: Funds to defray the cost of this Public Works Department project were authorized to be appropriated from the following Account Numbers:

\$567,111.68 - Org-Object 45040-57500, Concrete Paving - Misc. Locations
\$171,079.32 - Org-Object 60484-57570, Storm Sewers
\$ 59,183.51 - Org-Object 22640-57560, Sanitary Sewers
\$ 49,256.87 - Org-Object 45040-57515, Sidewalk Replacement
\$ 41,800.10 - Org-Object 45010-59700, MIS Conduit Systems
\$888,431.48 - Total