

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Mark H. Yehlen, PE
Commissioner of Public Works


Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/City Engineer

August 3, 2017

Legistar Item: 767-17

To: Alderman Terry McCarthy, Chairman
Public Works and Services Committee

From: Tom Eeg 
Assistant Commissioner of Public Works/Operations

RE: Contract 20170018 – Change Order No.2
Festival Hall – New Outdoor Stage
Absolute Construction Enterprises, Inc., Contractor

Dear Alderman McCarthy:

Submitted for your review and approval is Change Order No. 2 on the subject contract. Change Order No. 2 is in the amount of \$9,951.12 and is required for additional work.

The total amount of the contract was \$240,000.00. Change Order No. 1 was in the amount of \$10,250.00. Change Order No. 2 will bring the cost of the contract to \$260,201.12. Funds are available in Org-Object 60622-57110, Festival Park-Land Improvements.

TME:njp

