

Department of Public Works

City Hall
730 Washington Ave.
Racine, WI 53403
262.636.9121 - Public Works
262.636.9191 - Engineering



Richard M. Jones, P.E.
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

MEMORANDUM

TO: Ald. Ronald D. Hart
Chairman Public Works & Services Committee

FROM: John Rooney
Asst. Comm. of Public Works/Engineering

DATE: December 8, 2014

SUBJECT: Change Order No. 1
Contract #16-06 (K6-017)
"City Resurfacing"

Attached is Change Order No. 1 for the above mentioned contract. This Change Order adds some additional storm and sanitary sewer repairs to the contract. The cost for this Change Order is \$35,104.00.

Funding for this Change Order is as follows:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
104.986.5420	Storm Sewers - Misc. Loc.	\$ 9,510.00
986.907.5310	Sanitary Sewer Const. - Various Loc.	\$25,594.00
		<u>\$35,104.00</u>

Total funding for Contract #16-06 is as follows:

Original Contract Amount = \$470,183.15
Change Order #1 35,104.00
Contract Amount to Date = \$505,287.15

This Contract was approved under Resolution No. #06-7024 of 5/16/06.

LLL/
Attachment

cc: Joy Hansche
File

