

Department of Public Works

City Hall
730 Washington Ave.
Racine, WI 53403
262.636.9121 - Public Works
262.636.9191 - Engineering



Richard M. Jones, P.E.
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

MEMORANDUM

TO: Ald. Ronald D. Hart
Chairman Public Works & Services Committee

FROM: John Rooney
Asst. Comm. of Public Works/Engineering

DATE: December 8, 2014

SUBJECT: Change Order No. 3
Contract #25-06 (K6-026)
"City Parking Lots"

Attached is Change Order No. 3 for the above mentioned contract. This Change Order adds to the quantity's for several items that were necessary to complete the work on the project. The cost for this Change Order results in an increase in the contract price of \$22,955.00.

Funding for this Change Order is as follows:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
986.908.5130	Asphalt Resurfacing	\$22,055.00

Total funding for Contract #32-05 is as follows:

Original Contract Amount =	\$264,006.90
Change Order #1 =	\$ 62,152.80
Change Order #2 =	\$ -8,909.50
Change Order #3 =	\$ 22,055.00
Contract Amount to Date =	\$339,305.20

This Contract was approved under Resolution No. #06-7156 of 8/02/06.

LLL/
Attachment

cc: Joy Hansche
File