



City of Racine

Legislative Report

City Hall
730 Washington Ave.
Racine, WI 53403
www.cityofracine.org

File Number: Res. 0105-22

Agenda Date: 03/01/2022

File Type: Resolution

Change Order No. 1 to Contract 2021051 - Lake Michigan Pathway Phase IV

Resolved, that Change Order No.1 to Contract 2021051 – Lake Michigan Pathway Phase IV, A.W. Oakes & Sons, Inc., contractor, is approved in the deduct amount of (\$662.08).

Fiscal Note: Funding for this change order is available the following Accounts:

20313 57550 - Federal Grants-DPW
45040 57550 - DPW Lake Michigan Pathway Phase 4
450 13600 - General Obligation Bonds BS