



City of Racine

City Hall
730 Washington Ave.
Racine, WI 53403
www.cityofracine.org

Legislative Report

File Number: Res. 0664-24

Agenda Date: 08/20/2024

File Type: Resolution

Change Order No.1 to Contract 2024107 - Core Building Tuckpointing

Resolved, that Change Order No.1 to Contract 2024107 - Core Building Tuckpointing, Berglund Construction Company, Contractors, is approved in the amount of \$261,802.23.

Fiscal Note: Funding for this change order is available in Account 45040 57200 Core Building Tuckpointing.