

**Office of the City Engineer**

**John C. Rooney, P.E.**

Assistant Commissioner of Public Works/  
City Engineer



City Hall  
730 Washington Avenue  
Racine, WI 53403  
262-636-9191  
Fax: 262-636-9545

January 22, 2013

Legistar Item: 13-8573

To: Sandy Weidner, Chairman  
Public Works and Services Committee

From: Ara Molitor 

RE: Change Order No. 2 on Contract 03-12 (K2-003) – 2012 16th Street and West Blvd.  
Signal Replacement

I am submitting Change Order No. 2 on Contract 03-12 (K2-003) – 2012 16th Street and West Blvd. Signal Replacement in the amount of \$10,052.32.

The increase in project cost for this project is due mainly to the southwest corner of the intersection. The utilities were poorly marked and we had difficulty locating the signal bases because of the utility conflicts (mainly buried WE Energies – large duct packages). This causes a snowball effect in changes to the original plan including curb and gutter replacement, new handicap ramps w/DWF, more concrete sidewalk replacement (4' & 6"), more conduit, wire, etc.

Funding is available in Account No. 992.600.5010 – Traffic Signals 2012 Budget

CC: Joy Hansche  
File