

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Richard M. Jones, PE
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

January 7, 2008

TO: Alderman Ron Hart, Chairman
Public Works and Services Committee

FROM: John C. Rooney
Assistant Commissioner of Public Works/Engineering

RE: Amendment No. 2, Contract 42-06(K6-044), PS – Pond Services for Pritchard/Reservoir
Parks, Earth Tech, consultant

We have received Amendment No. 2 on the above contract. This amendment is for additional construction inspection due to work associated with verifying grass growth and condition of the restoration, extending the end date of construction. The amendment is in the not-to-exceed amount of \$10,000 and funding is available in Account No. 104.988.5420, Storm Sewers, Misc. Loc.

If the Committee agrees, the appropriate action would be to accept the amendment and authorize the Mayor and City Clerk to enter into the agreement.

Cc: Joy Hansche

HMF