

Office of the City Engineer

John C. Rooney, P.E.
Assistant Commissioner of Public Works/
City Engineer



City Hall
730 Washington Avenue
Racine, WI 53403
262.636.9191
Fax: 262.636.9545

12-7558

April 10, 2012

TO: Alderman Sandy Weidner, Chairman
Public Works and Services Committee

FROM: John C. Rooney
Asst. Comm. of Public Works/City Engineer

RE: Change Order No. 1, Contract 34-11 (K1-036), Sanitary Sewer
Relay, A.W. Oakes, Contractor.

Attached is Change Order No. 1 on the above contract for the reduction of \$12,977.50. This change order reflects the reduction in the amount of work encountered during construction.

The original contract was approved under Resolution No. 11-2592 on June 7, 2011, in the amount of \$178,660.00. Decreasing the previous total to the new contract amount is \$165,682.50.

Cc: Joy Hansche

JCR:JRH
FILE 34-11