

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



John C. Rooney, P.E.
Commissioner of Public Works/City Engineer

Thomas M. Eeg, P.E.
Asst. Comm. Of Public Works/Operations

Ara P. Molitor, P.E.
City Engineer

#

May 19, 2021

TO: Alder Mollie Jones, Chair
Public Works and Services Committee

FROM: Ara P. Molitor, City Engineer
Department of Public Works

RE: Change Order No 2, Contract 20200001 2020 Sanitary Sewer Construction,
A.W. Oakes & Sons, Inc., Contractor

We are submitting Change Order No. 2 on the above contract in the amount of (\$ 21,894.20).

The original contract was approved in the amount of \$449,196.00 under Resolution No. 0051-20 of February 4, 2020. This Change Order No. 2 brings the revised contract total to \$448,951.80.

The funding accounts shall be adjusted by the following amounts:

| <u>ORG OBJECT</u> | <u>Description</u> | <u>Amount</u> |
|-------------------|--------------------|-----------------------|
| 22640 57560 | Sanitary Sewers | (\$ 21,894.00) |
| | | |
| | Total | (\$ 21,894.00) |
| | | |

Cc: Joy Hansche
File
SDS/