



City of Racine

City Hall
730 Washington Ave.
Racine, WI 53403
www.cityofracine.org

Legislative Report

File Number: Res. 1058-24

Agenda Date: 12/03/2024

File Type: Resolution

Change Order No. 1 to Contract 2024179 - Michigan Pathway Drainage Upgrade

Resolved, that Change Order No. 1 to Contract 2024179 – Michigan Pathway Drainage Upgrade, A.W. Oakes & Son, Inc., Contractors, is approved in the deduct amount of (\$57,094.90).

Fiscal Note: Funding for this change order is credited in Account 45050 57110 Parks Land Improvements.