



City of Racine

Legislative Report

City Hall
730 Washington Ave.
Racine, WI 53403
www.cityofracine.org

File Number: Res. 1071-23

Agenda Date: 11/21/2023

File Type: Resolution

Change Order No.1 to Contract 2023042 - 2023 CIPP Lining

Resolved, that Change Order No.1 to Contract 2023042 - 2023 CIPP Lining, Musson Brothers, Inc., Contractors, is approved in the amount of \$598,400.00.

Fiscal Note: Funding for this change order is available in Account 40101 57560 Sanitary Sewer.