

# Department of Public Works

City Hall  
730 Washington Ave.  
Racine, WI 53403  
262.636.9121 - Public Works  
262.636.9191 - Engineering



Richard M. Jones, P.E.  
Commissioner of Public Works

Thomas M. Eeg, P.E.  
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.  
Asst. Comm. of Public Works/Engineering

Item #10-4722

February 9, 2010

TO: Alderman Ron D. Hart, Chairman  
Public Works and Services Committee

FROM: John C. Rooney  
Asst. Comm. of Public Works/Engineering

RE: Change Order No. 1, Contract 40-09 (K9-041), Storm Sewer Rehabilitation,  
A.W. Oakes Construction, contractor.

Attached is Change Order No. 1 on the above contract for the reduction of \$28,279.24. This change order reflects the reduced amount of work encountered during construction.

Funding to the following account:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
104.900.5420	Storm Sewer Misc. Loc	\$28,279.24

The original contract was approved under Resolution No. 09-1436 of June 2, 2009, in the amount of \$419,764.00. Reducing the previous total to the new contract amount is \$391,484.76.

Cc: Joy Hansche

JCR:JRH  
FILE 40-09