

## Department of Public Works

City Hall  
730 Washington Avenue  
Racine, Wisconsin 53403  
262.636.9121 – Public Works  
262.636.9191 - Engineering



Richard M. Jones, PE  
Commissioner of Public Works

Thomas M. Eeg, P.E.  
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.  
Asst. Comm. of Public Works/Engineering

---

January 16, 2007

TO: Alderman Ron D. Hart, Chairman  
Public Works and Services Committee

FROM: John C. Rooney  
Asst. Comm. of Public Works/Engineering

RE: Change Order No. 3, Contract 02-06(K6-002), Racine Street Sanitary Sewer Lining, Visu-  
Sewer Clean & Seal, contractor

Attached is Change Order No. 3 on the above contract. This change order reflects additional lateral reconnections needed during construction.

The change order is in the amount of \$2,850 and funding is available in Account No. 986.907.5310, Sanitary Sewer, Various Locations.

Cc: Joy Hansche

HMF:hf  
FILE 02-06