

Department of Public Works

City Hall
730 Washington Ave.
Racine, WI 53403
262.636.9121 - Public Works
262.636.9191 - Engineering



Richard M. Jones, P.E.
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

MEMORANDUM

TO: Ald. Ronald D. Hart
Chairman Public Works & Services Committee

FROM: John Rooney
Asst. Comm. of Public Works/Engineering

DATE: December 8, 2014

SUBJECT: Change Order No. 1, Contract #20-07 (K7-023)
"2007 Local Road Improvement Program"

Attached is Change Order No. 1 for the above mentioned contract. This Change Order extends the completion date for the contract to August 3, 2007 for completion of Fourth Street bounded by Wisconsin Avenue and Lake Street. Furthermore, failure to reach substantial completion by August 3, 2007 will result in an increased liquidated damage penalty of \$600.00 per day.

No funding for this Change Order is necessary.

Total funding for Contract #20-07 is as follows:

Original Contract Amount = \$381,632.45
Change Order #1
Contract Amount to Date = \$0.00

This Contract was approved under Resolution No. #07-0145 of 4/4/07.

RJP/
Attachment

cc: Joy Hansche
File