

# Department of Public Works

City Hall  
730 Washington Ave.  
Racine, WI 53403  
262.636.9121 - Public Works  
262.636.9191 - Engineering



Richard M. Jones, P.E.  
Commissioner of Public Works

Thomas M. Eeg, P.E.  
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.  
Asst. Comm. of Public Works/Engineering

## MEMORANDUM

**TO:** Ald. Ronald D. Hart  
Chairman Public Works & Services Committee

**FROM:** John Rooney  
Asst. Comm. of Public Works/Engineering

**DATE:** December 8, 2014

**SUBJECT:** Change Order No. 1  
Contract #45-07 (K7-053)  
"2007 Sidewalk Replacement, Phase II"

Attached is Change Order No. 1 in the amount of \$150.00 for the above mentioned contract. This Change Order adds the Item Adjusting Utility Vault Castings and reimburses the contractor for each casting adjusted.

Funding for this Change Order is as follows:

Account No.	Description	Amount
987.908.5020	Concrete Pvmnt. Rep. – Misc.	\$150.00
	<b>Total</b>	<b>\$150.00</b>

Total funding for Contract #31-07 is as follows:

Original Contract Amount = \$369,559.30  
Change Order #1 = \$150.00  
Contract Amount to Date = \$369,709.30

This Contract was approved under Resolution No. #07-0357 of 8/6/07.

RJP/  
Attachment

cc: Joy Hansche  
File