

Department of Public Works

City Hall
730 Washington Ave.
Racine, WI 53403
262.636.9121 - Public Works
262.636.9191 - Engineering



Richard M. Jones, P.E.
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

MEMORANDUM

TO: Ald. Ronald D. Hart
Chairman Public Works & Services Committee

FROM: John Rooney
Asst. Comm. of Public Works/Engineering

DATE: December 8, 2014

SUBJECT: Change Order No. 1
Contract #10-07 (K7-010)
“Gaslight Drive Renovations”

Attached is Change Order No. 1 for the above mentioned contract. This Change Order applies liquidated damages for failure to complete Gaslight Drive Renovations by June 13, 2007. Substantial completion was achieved July 27, 2007. This change order applies liquidated damages for 13 days at \$300.00/day.

No Funding for this Change Order is necessary.

Total funding for Contract #12-07 is as follows:

Original Contract Amount = \$230,417.42
Change Order #1
Contract Amount to Date =\$193,674.97

This Contract was approved under Resolution No. #07-0143 of 4/4/07.

RJP/
Attachment

cc: Joy Hansche
File