



City of Racine

City Hall
730 Washington Ave.
Racine, WI 53403
www.cityofracine.org

Legislative Report

File Number: Res. 0868-22

Agenda Date: 12/06/2022

File Type: Resolution

Change Order No. 1 to Contract 2022070 - 2022 Sidewalk Replacement

Resolved, that Change Order No.1 to Contract 2022070 - 2022 Sidewalk Replacement, Raza of Racine, LLC, contractor, extending contract calendar day completion time from 75 to 105 calendar days and suspending the contract time effective December 1, 2022, and resuming April 1, 2023, is approved.

Fiscal Note: There is no fiscal impact with Change Order No. 1.