



City of Racine

City Hall
730 Washington Ave.
Racine, WI 53403
www.cityofracine.org

Legislative Report

File Number: Res. 1031-23

Agenda Date: 11/07/2023

File Type: Resolution

Change Order No. 3 to Contract 2023029 - Racine Public Works Transfer Station

Resolved, that Change Order No. 3 to Contract 2023029 - Racine Public Works Transfer Station, Bukacek Construction Group Inc., Contractors, is approved in the amount of \$85,658.24.

Fiscal Note: Funding for this change order is available in Account 45040 57110 Transfer Station.