

Prism Project Number: 158420

Vendor No: 078489

AMENDMENT NO. 4 TO
AGREEMENT FOR CONSULTING SERVICES
BETWEEN RACINE WATER AND WASTEWATER UTILITIES
AND BROWN AND CALDWELL
FOR GENERAL ENGINEERING SUPPORT SERVICES

THIS AMENDMENT NO. 4 to the Agreement for Consulting Services dated April 12, 2022 between Racine Water and Wastewater Utilities, hereinafter referred to as "Client", and Brown and Caldwell, a California corporation, hereinafter referred to as "Consultant," is made and entered into this _____ day of _____, 2024.

RECITALS:

WHEREAS, Client and Consultant entered into an agreement for consulting services dated April 12, 2022 (hereinafter referred to as the "Agreement");

WHEREAS, in Article I of the Agreement, Client and Consultant agreed that certain of the work contemplated to be performed by Consultant was not anticipated at the time of execution of the Agreement;

WHEREAS, Client desires to expand the Scope of Services associated with the Michigan Boulevard sewer; and

NOW, THEREFORE, Client and Consultant agree to amend the Agreement as follows:

I. SCOPE OF CONSULTING SERVICES

The Scope of Services to provide General Engineering Support outlined in the Agreement remains the same.

II. SCHEDULE

Consultant is authorized to proceed with the continued General Engineering Scope of Services. The Scope of Services is estimated to be completed on or before December 31, 2025.

III. COMPENSATION

Compensation for the services provided under Article II of this Amendment shall be calculated on the same basis as in the Agreement as modified by any previous amendment(s). The estimated compensation for the services performed under this Amendment is \$ 50,000 which increases the total estimated compensation under the Agreement to \$ 211,470.

All other terms and conditions of the Agreement and any amendments thereto remain unchanged.

BROWN AND CALDWELL

RACINE WATER AND WASTEWATER
UTILITIES

Signature:  Signature: _____

Printed Name: Tracy Ekola Printed Name: _____

Title: Vice President Title: _____