

## Department of Public Works

City Hall  
730 Washington Avenue  
Racine, Wisconsin 53403  
262.636.9121 – Public Works  
262.636.9191 - Engineering



Richard M. Jones, PE  
Commissioner of Public Works

Thomas M. Eeg, P.E.  
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.  
Asst. Comm. of Public Works/Engineering

November 11, 2008

TO: Alderman Gregory Holding, Chairman  
Public Works and Services Committee

FROM: John C. Rooney, Asst. Commissioner/Engineering  
Department of Public Works

RE: Change Order No. 1, Contract 04-08(K8-004), DeKoven Avenue Utility  
Work, C.W. Purpero, Inc., contractor

We are submitting Change Order No. 1 on the above contract in the amount of \$42,949.95. The change order is for additional work found to be needed during construction.

The original contract was approved in the amount of \$459,624 under Resolution No. 08-0613 of February 5, 2008. This change order brings the contract total to \$502,573.95.

Funding is available in the following accounts:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
	Water Utility	\$ 14,667.17
	Increase in Water Utility Work	6,276.00
	Decrease in City Utility Work	(3,834.35)
988.908.5020	Conc. Pavement Repl. Misc.	14,982.67
988.908.5220	Curb & Gutter Repl.	1,443.25
104.900.5420	Storm Sewer, Misc. Loc.	9,079.00
287.988.5310	San. Sewer, Var. Loc.	<u>\$ 336.21</u>
	Total	\$ 42,949.95

Cc: Joy Hansche

HMF:hf