



City of Racine

City Hall
730 Washington Ave.
Racine, WI 53403
www.cityofracine.org

Legislative Report

File Number: Res. 1338-19

Agenda Date: 12/17/2019

File Type: Resolution

Change Order No. 2 on Contract 20180003 – Monroe Avenue Reconstruct (R1)

Resolved, that Change Order No. 2 on Contract 20180003 – Monroe Avenue Reconstruct (R1), Cornerstone Pavers LLC, contractor, is approved in the deduct amount of (\$3,856.00).

Fiscal Note: The funding account be adjusted by the following amount:

(\$3,856.00) - Org-Object 45040-57500, DPW-Paving

(\$3,856.00) - Total