Department of Public Works

City Hall 730 Washington Ave. Racine, WI 53403 262.636.9121 - Public Works 262.636.9191 - Engineering



Richard M. Jones, P.E. Commissioner of Public Works

Thomas M. Eeg, P.E. Asst. Comm. of Public Works/Operations

John C. Rooney, P.E Asst. Comm. of Public Works/Engineering

May 25, 2007

Alderman Ron Hart Chairman, Public Works and Services Committee Racine, Wisconsin

RE: City Hall Data Center Improvements Contract 46-06 (K6-049) Ricchio Inc.

Dear Alderman Hart:

Submitted for your review and approval is Change Order No. 2 on the subject contract. Change Order No. 2 is for additional work required for the data center improvement.

The total cost of this change order is \$8,628.03 and funding is available in the following accounts:

\$1,783.95 - Account 984.120.5030, MIS-Communications Room Remodel \$6,844.08 - Account 987.100.5030, City Hall-IS Computer Room HVAC \$8,628.03 - Total.

Sincerely,

Thomas M. Eeg

(from M Eeg

Assistant Commissioner of Public Works

TME:das