

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Richard M. Jones, PE
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

April 29, 2008

TO: Alderman Greg Holding, Chairman
Public Works and Services Committee

FROM: John C. Rooney, Asst. Commissioner/Engineering
Department of Public Works

RE: Change Order No. 1, Contract 03-08 (K8-003), Sixth Street Utility
Construction, Globe Contractors, Inc., contractor

We are submitting Change Order No. 1 on the above contract in the amount of \$11,916.50. This is for additional work found to be needed during construction. Funding for this work will come from the Racine Water Utility.

The original contract was approved in the amount of \$1,297,965.50 under Resolution No. 08-0612 of February 5, 2008. This change order brings the contract total to \$1,309,882.

Cc: Joy Hansche

HMF:hf