

## Department of Public Works

City Hall  
730 Washington Avenue  
Racine, Wisconsin 53403  
262.636.9121 – Public Works  
262.636.9191 - Engineering



Richard M. Jones, PE  
Commissioner of Public Works

Thomas M. Eeg, P.E.  
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.  
Asst. Comm. of Public Works/Engineering

Item #09-4205

September 21, 2009

TO: Alderman Greg Holding, Chairman  
Public Works and Services Committee

FROM: John C. Rooney  
Assistant Commissioner of Public Works/Engineering

RE: Amendment No. 2, Contract 57-08 (K8-0679), PS – Const. Mgmt. Sanitary Sewer Lining  
Basins RR17 & RR18, AECOM, consultant

We have received Amendment No. 2 on the above contract. This amendment is for additional funding for construction inspection services incurred in excess of the original amended contract amount as a result of additional working time by the contractor. Funding is available in Account No. 287.989.5310, Sanitary Sewer, Misc. Loc..

If the Committee agrees, the appropriate action would be to accept the amendment and authorize the Mayor and City Clerk to enter into the agreement.

Cc: Joy Hansche

HMF:hf  
57-08