



City of Racine

City Hall
730 Washington Ave.
Racine, WI 53403
www.cityofracine.org

Legislative Report

File Number: Res. 0858-20

Agenda Date: 12/15/2020

File Type: Resolution

Change Order No. 2 on Contract 20200028 - Tyler Domer Community Center HVAC Replacement

Resolved, that Change Order No. 2 on Contract 20200028 – Tyler Domer Community Center HVAC Replacement, Southport Engineered Systems, Contractor, as authorized by Resolution 0565-20, is approved. Change Order No. 2 extends the contract completion date by 140 calendar days.

Fiscal Note: Funding to cover the cost of this change order is available in Account Number 45050-53200, Parks - Building Improvements.