

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS

CONTRACT CHANGE ORDER

Contract No. & Name 15-07 (K7-018), Racine Public Library - Interior Remodeling

C.O. No.	<u>1</u>	Funding Account(s)	Original Contract	\$ <u>44,850.00</u>
		<u>771.000.5950</u>	Previous C.O.'s	\$ <u>-</u>
			Contract Total	\$ <u>44,850.00</u>

Contractor Imagine That GC LLC

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule, etc.	Decrease in Contract	Increase in Contract
1	Replace glazing and trim by double doors		\$1,896.75
2	Relocate water supply line and install new shutoff valve		\$1,815.00
3	Reuse door from teen room for computer lab	\$250.00	
	Total Decrease	\$250.00	XXXXXXXXXXXX
	Total Increase	XXXXXXXXXXXX	\$3,711.75
	Change in Contract Amount due to this Change Order		\$3,461.75

Adjusted Contract Amount \$48,311.75

The time provided for completion in the contract is unchanged.
This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by _____ Contractor _____ Date _____

Recommended by _____ Engineer/Department Head _____ Date _____

Approved by _____ Finance Director _____ Date _____

Approved by _____ Commissioner of Public Works _____ Date _____

Authorized by Resolution No. _____ Date _____

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS

CONTRACT CHANGE ORDER

Contract No. & Name _____

C.O. No.	_____	<u>Funding Account(s)</u>	Original Contract	_____
	_____		Previous C.O.'s	_____
	_____		Contract Total	\$ _____ -

Contractor _____

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule, etc.	Decrease in Contract	Increase in Contract