

Department of Public Works

City Hall
730 Washington Ave.
Racine, WI 53403
262.636.9121 - Public Works
262.636.9191 - Engineering



Richard M. Jones, P.E.
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

MEMORANDUM

TO: Ald. Gregory T. Holding, Chairman, Public Works & Services Committee

FROM: John C. Rooney

DATE: December 8, 2014

SUBJECT: Change Order No. 3, Contract 13-08 (K8-014), Concrete Street Reconstruction

Attached is Change Order No. 3, in the amount of \$6,914.12 for the above contract submitted by LaLonde Contractors Inc.

This change order reflects additional work encountered during construction.

Funding is as follows:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
986.908.5010	Misc. Concrete Paving	\$6,914.12

The original contract was awarded under Resolution # 08-0760 of April 14, 2008, in the amount of \$1,362,023.11.

cc: Joy Hansche
File (13-08)