

Office of the City Engineer

John C. Rooney, P.E.
Assistant Commissioner of Public Works/
City Engineer



City Hall
730 Washington Avenue
Racine, WI 53403
262.636.9191
Fax: 262.636.9545

November 13, 2012

Legistar Item: 12-8342

TO: Alderman Sandy Weidner, Chairman
Public Works and Services Committee

FROM: John C. Rooney
Asst. Comm. of Public Works/City Engineer

RE: Change Order No. 1, Contract 39-12 (K2-044) Sanitary Sewer Relay, A.W. Oakes & Sons

Attached is Change Order No. 1 on the above contract for the addition of \$15,567.50. This change order reflects the additional amount of work encountered during construction.

Funding to the following accounts:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
287.992.5310	Sanitary Sewers, Misc Loc.	\$15,567.50

The original contract was approved under Resolution No. 12-3183 on June 4, 2012, in the amount of \$375,517. Increasing the previous total to the new contract amount is \$391,084.50.

Cc: Joy Hansche

JCR:JRH
FILE 39-12

