

Office of the City Engineer

John C. Rooney, P.E.
Commissioner of Public Works

Ara P. Molitor, P.E.
City Engineer



City Hall
730 Washington Avenue
Racine, WI 53403
262.636.9191
Fax: 262.636.9545

April 4, 2022

TO: Alder Mollie Jones, Chair

FROM: Ara P. Molitor, P.E.
City Engineer

RE: Contract #2021002 – Taylor Avenue Reconstruction

We are submitting Change Order No. 1 on the above contract in the amount of \$30,057.34.

The original contract was approved in the amount of \$944,049.60 under Resolution No. 0316-21 of May 4, 2021. This change order brings the final contract total to \$974,106.94

Funding should be appropriated from the following accounts

<u><i>ORG OBJECT</i></u>	<u><i>Description</i></u>	<u><i>Amount</i></u>
45040 57500	DPW Paving	\$16,436.57
60484 57570	Storm Sewers	\$1,529.36
22640 57560	Sanitary Sewers	\$12,091.41
	Total	\$30,057.34