

**Department of Public Works**

City Hall  
730 Washington Avenue  
Racine, Wisconsin 53403  
262.636.9121 – Public Works  
262.636.9191 - Engineering



Mark H. Yehlen, PE  
Commissioner of Public Works

Thomas M. Eeg, P.E.  
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.  
Asst. Comm. of Public Works/City Engineer

October 29, 2015

Legistar Item: 15-00967

To: Alderman Morgenroth, Chairman  
Public Works and Services Committee

From: Tom Eeg   
Assistant Commissioner of Public Works/Operations

RE: Contract 20150054  
Samuel Myers Park Renovations – Phase II  
Ray Hintz, Inc., Contractor

Dear Alderman Morgenroth:

Submitted for your review and approval is Change Order No. 1 on the subject contract. Change Order No. 1 is for additional work needed on the project.

The cost of this work is \$4,407.00, and funds are available in Org-Object 20201-52200, FFLM 2015.

TME:njp

