

Office of the City Engineer

John C. Rooney, P.E.

Assistant Commissioner of Public Works/
City Engineer



City Hall
730 Washington Avenue
Racine, WI 53403
262-636-9191
Fax: 262-636-9545

February 29, 2016

Legistar Item: 0181-16

To: Alderman Jim Morgenroth, Chairman
Public Works and Services Committee

From: John Rooney *J.R.*
Assistant Commissioner of Public Works/City Engineer

Re: Amendment No. 1 to Contract 55-14 (K4-055), PS – Retaining Wall – Riverside & Roe,
R.A. Smith National, Consultant.

We are submitting Amendment No. 1 on the above contract. The primary reason for this amendment is to develop details for temporary support at the collapsed section of the retaining wall, review the contractor proposed alternate design and site visit to review installation of temporary supports.

Amendment No. 1 is in the not-to-exceed amount of \$9,500, bringing the total contract amount to \$28,185. The agreement was approved under Resolution 14-0522, dated December 16, 2014. Funding to defray the cost of these professional services is available in Org-Object 45040-57110, Retaining Wall – Riverside/Roe.

If the Committee agrees, appropriate action would be to approve the amendment and authorize the Mayor and City Clerk to enter into the agreement.

JCR:njp

Cc: Joy Hansche